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I. Overall Status:
1. Several days were spent with Dr. Helhorn from which a geomorphic
study was implemented using S-190B imagery along Track #20, near
Battle Mountain, Nevada.
2. Some field observations were made in the Hawthorne, Mina and Mono
Lake areas while working on behalf of the Mackay School of Mines
Surmer Field Camp, during the second two weeks of June.
3. Laboratory work on S-190A and S-190B imagery is continuing as
previously described.
J. Expected accomplishments for the next reporting period.
1. The incorporation of SL-4 data,, the geographic coverage of these
data, the deliverability of the data in a working format, and the.
time frames necessary to complete the whole Skylab contract are
very much on our minds. A number of these questions would.
undoubtedly have been answered. at the upcoming meeting at JSC on
July 16-18, had we attended, which we wont, having covered most of
the material on the agenda beforehand. We hope that these and
other questions can be attended to by phone after the July
meeting.
2. Our current plan is to stop work on the Skylab contract in late July
and to spend approximately six to eight. weeks on the geothermal.
contract also with JSC through JPL. This will Work to our mutual
advantage allowing more time for delivery of the SL-4 da'ta products.
-J.
